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04.01.01.19.01  Technical Management & Integration

M&I  Management & Integration

LL00000001 PROJECT START 01DEC03* 0 0 0

LL00004010 PROJECT MANAGEMENT FY04 01DEC03 30SEP04 210 210 0

LL00004020 PROJECT MANAGEMENT FY05 01OCT04 30SEP05 250 250 0

LL00004030 PROJECT MANAGEMENT FY06 03OCT05 29SEP06 249 249 0

LL00004040 PROJECT MANAGEMENT FY07 02OCT06 28SEP07 249 249 0

LL00004050 PROJECT MANAGEMENT FY08 01OCT07 30SEP08 251 251 0

LL00004060 PROJECT MANAGEMENT FY09 01OCT08 30SEP09 250 250 0

LL00004070 PROJECT MANAGEMENT FY10 01OCT09 30SEP10 250 250 0

LL00004080 PROJECT MANAGEMENT FY11 01OCT10 30SEP11 250 250 0

LL00004081 PROJECT MANAGEMENT FY12 03OCT11 28SEP12 249 249 0

04.01.01.19.02  Characterization

1SAP  Sampling and Analysis Plan

LL00004125 PROCURE SAP 01DEC03 31DEC03 21 21 0

LL00004126 SCOPING MEETING 15JAN04 15JAN04 1 1 0

LL00004000 SAMPLING AND ANALYSIS PLAN 16JAN04 09AUG04 142* 142* 0

LL00004130 PREPARE SAMPLING AND ANALYSIS PLAN 16JAN04 19FEB04 24 24 0

LL00004140 ISSUE SAP TO DOE 19FEB04 0 0 0

LL00004150 DOE REVIEW SAMPLING AND ANALYSIS PLAN 20FEB04 19MAR04 21 21 0

LL00004160 CONSOLIDATE COMMENTS/RESPONSE 22MAR04 23MAR04 2 2 0

LL00004170 COMMENT RESOLUTION MEETING 24MAR04 24MAR04 1 1 0

LL00004180 INCORPORATE COMMENTS 25MAR04 23APR04 21 21 0

LL00004220 ISSUE SAMPLING AND ANALYSIS PLAN (D1) TO DOE 23APR04 0 0 0

LL00004230 DOCUMENT TRANSMITTAL 26APR04 30APR04 5 5 0

LL00004240 ISSUE SAMPLING AND ANALYSIS PLAN TO EPS/KY (D1) 30APR04 0 0 0

LL00004250 EPA/KY REVIEW SAMPLING AND ANALYSIS PLAN 03MAY04 01JUN04 21 21 0

LL00004270 INCORPORATE COMMENTS 02JUN04 22JUN04 15 15 0

LL00004310 ISSUE SAMPLING AND ANALYSIS PLAN TO DOE (D2) 22JUN04 0 0 0

LL00004320 DOCUMENT TRANSMITTAL 23JUN04 29JUN04 5 5 0

LL00004330 ISSUE SAMPLING AND ANALYSIS PLAN TO EPA/KY (D2) 29JUN04 0 0 0

LL00004340 EPA/KY REVIEW SAMPLING AND ANALYSIS PLAN 30JUN04 30JUL04 21 21 0

LL00004350 EPA/KY APPROVAL OF SAMPLING AND ANALYSIS PLAN 30JUL04 0 0 0

LL00004360 PREPARE AR PUBLIC NOTICE 02AUG04 06AUG04 5 5 0

LL00004370 ISSUE PUBLIC NOTICE 09AUG04 09AUG04 1 1 0

2SIFW  SWOU Site Investigation/Risk Assessment

LL00004500 SITE INVESTIGATION/RISK ASSESS. FIELD ACTIVITIES 03MAY04 18MAY05 262* 262* 0

LL00004510 PROCURE SITE INVESTIGATION FIELD WORK 03MAY04 30JUN04 42 42 0

LL00004531 SUBMITTAL AND READINESS REVIEW 01JUL04 13AUG04 30 30 0

LL00004530 NOTICE TO PROCEED 13AUG04 0 0 0
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LL00004532 MOBILIZATION OF EQUIPMENT 16AUG04 27AUG04 10 10 0

LL00004540 SED CONTROLS WEED CONTROL/MOWING 16AUG04 20AUG04 5 5 0

LL00004541 NSDD WEED CONTROL/SHRUB REMOVAL 23AUG04 14SEP04 16 16 0

LL00004550 SED. CONTROLS RAD WALKOVER 23AUG04 27AUG04 5 5 0

LL00004580 SED. CONTROLS SAMPLING 30AUG04 20SEP04 15 15 0

LL00004542 OUTFALL DITCHES WEED CONTROL/SHRUB REMOVAL 15SEP04 28SEP04 10 10 0

LL00004630 NSDD RAD WALKOVER 15SEP04 05OCT04 15 15 0

LL00004620 SED CONTROLS SAMPLING ANAYLSIS 21SEP04 01DEC04 50 50 0

LL00004640 NSDD SAMPLING 06OCT04 09NOV04 25 25 0

LL00004660 OUTFALL DITCHES RAD WALKOVER 06OCT04 19OCT04 10 10 0

LL00004650 NSDD SAMPLIE ANALYSIS 13OCT04 23DEC04 50 50 0

LL00004690 STORM SEWER PIPE RAD WALKOVER 20OCT04 02NOV04 10 10 0

LL00004700 STORM SEWER PIPE INSPECTION 03NOV04 16NOV04 10 10 0

LL00004670 OUTFALL DITCHES SAMPLING 10NOV04 30DEC04 33 33 0

LL00004680 OUTFALL DITCHES SAMPLE ANALYSIS 17NOV04 20JAN05 41 41 0

LL00004710 STORM SEWER PIPE TRAP SAMPLING 17NOV04 04JAN05 30 30 0

LL00004720 STORM SEWER PIPE DPT SAMPLING 17NOV04 02DEC04 10 10 0

LL00004740 STORM SEWER PIPE TRAP SAMPLE ANALYSIS 24NOV04 08FEB05 49 49 0

LL00004691 WASTE WATER TREATMENT 03DEC04 05JAN05 21 21 0

LL00004730 STORM SEWER PIPE DPT SAMPLE ANALYSIS 03DEC04 15FEB05 49 49 0

LL00004600 DEVELOP WASTE PACKAGES 04JAN05 08MAR05 45 45 0

LL00004590 DEMOBILIZATION 05JAN05 11JAN05 5 5 0

LL00004610 DISPOSAL OF IDW 16MAR05 18MAY05 45 45 0

LL00004611 DISPOSAL OF IDW (Envirocare) 16MAR05 18MAY05 45 45 0

3SIRA  Site Investigation/Risk Assessment Report

LL00000410 SITE INVESTIGATION/RISK ASSESSMENT  REPORT 11JAN05 15SEP05 172* 172* 0

LL00000420 PREPARE D0 SI/RA RPT 11JAN05 15MAR05 45 45 0

LL00000470 INTERNAL REVIEW D0 16MAR05 22MAR05 5 5 0

LL00000471 INCORPORATE COMMENTS FROM INTERNAL REVIEW 23MAR05 30MAR05 5 5 0

LL00000430 SUBMIT D0 SI/RA RPT TO DOE 30MAR05 0 0 0

LL00000440 REVIEW D0 REPORT 31MAR05 28APR05 21 21 0

LL00000449 PREPARE D1 SI/RA REPORT 29APR05 19MAY05 15 15 0

LL00000450 SUBMIT D1 SI/RA REPORT TO DOE 19MAY05 0 0 0

LL00000452 DOCUMENT TRANSMITTAL 20MAY05 26MAY05 5 5 0

LL00000448 SUBMIT D1 SI/RA REPORT TO EPA/KY 26MAY05 0 0 0

LL00000451 EPA/KY REVIEW SI/RA REPORT 27MAY05 27JUN05 21 21 0

LL00000453 INCORPORATE COMMENTS 28JUN05 28JUL05 21 21 0

LL00000454 RELEASE PREPARATION 29JUL05 04AUG05 5 5 0

LL00000455 CERTIFICATION MEETING 05AUG05 05AUG05 1 1 0

LL00000456 INCORPORATE COMMENTS 08AUG05 09AUG05 2 2 0

LL00000457 ISSUE SI/RA REPORT (D2) TO DOE 09AUG05 0 0 0

LL00000458 DOCUMENT TRANSMITTAL 10AUG05 16AUG05 5 5 0

LL00000459 ISSUE SI/RA REPORT TO EPA/KY (D2) 16AUG05 0 0 0

LL00000460 EPA/KY REVIEW OF SI/RA REPORT 17AUG05 15SEP05 21 21 0

LL00000461 EPA/KY APPROVAL OF SI/RA REPORT 15SEP05 0 0 0
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04.01.01.19.03  Decision Documents

1EECA  EE/CA

LL00000770 EE/CA 27MAY05 21FEB06 183* 183* 0

LL00000810 Develop D0 EE/CA 27MAY05 18AUG05 57 57 0

LL00000811 INTERNAL REVIEW 19AUG05 01SEP05 10 10 0

LL00000821 INCORPORATE COMMENTS FROM INTERNLA REVIEW 02SEP05 16SEP05 10 10 0

LL00000820 Issue D0 EE/CA to DOE 16SEP05 0 0 0

LL00000830 DOE Review D0 EE/CA 19SEP05 17OCT05 21 21 0

LL00000840 Incorporate comments from DOE on D0 EE/CA 18OCT05 15NOV05 21 21 0

LL00000850 Issue D1 EE/CA to DOE 15NOV05 0 0 0

LL00000860 Document transmittal 16NOV05 22NOV05 5 5 0

LL00000870 Issue D1 EE/CA to EPA/KY 22NOV05 0 0 0

LL00000880 EPA/KY Review D1 EE/CA 23NOV05 22DEC05 20 20 0

LL00000890 Incorporate comments from EPA/KY on D1 EE/CA 27DEC05 13JAN06 13 13 0

LL00000900 Issue D2 EE/CA to DOE 13JAN06 0 0 0

LL00000910 Document transmittal 17JAN06 23JAN06 5 5 0

LL00000920 Issue D2 EE/CA to EPA/KY 23JAN06 0 0 0

LL00000930 EPA/KY Review D2 EE/CA 24JAN06 21FEB06 21 21 0

LL00000940 EPA/KY Approve D2 EE/CA 21FEB06 0 0 0

LL00000950 Public comment period 22FEB06 13APR06 37 37 0

1RN  Removal Notification

LL00000780 Develop Draft Removal Notification 27MAY05 17JUN05 15 15 0

LL00000790 Issue draft Removal Notification to DOE 20JUN05 20JUN05 1 1 0

LL00000800 DOE Review Draft Removal Notification 21JUN05 11JUL05 13 13 0

LL00001470 Incorporate Comments from DOE on Draft Rem. Not. 12JUL05 25JUL05 10 10 0

LL00001482 Issue Final Removal Notification to DOE/Reg 26JUL05 26JUL05 1 1 0

2AM  Action Memorandum

LL00001100 Action Memorandum 23SEP05 09OCT06 261* 261* 0

LL00001110 Prepare D0 Action Memorandum 23SEP05 20JAN06 80 80 0

LL00001120 INTERNAL REVIEW 23JAN06 03FEB06 10 10 0

LL00001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06FEB06 17FEB06 10 10 0

LL00001130 Issue D0 Action Memorandum to DOE 17FEB06 0 0 0

LL00001140 DOE REVIEWS D0 Action Memorandum 20FEB06 20MAR06 21 21 0

LL00001150 CONSOLIDATE COMMENTS/RESPONSE 21MAR06 27MAR06 5 5 0

LL00001160 COMMENT RESOLUTIONS MEETING 28MAR06 28MAR06 1 1 0

LL00001170 INCORPORATE COMMENTS FROM COMMENT RESOLUTION 29MAR06 13APR06 12 12 0

LL00001180 CLOSE OF PUBLIC COMMENTS ON EE/CA 13APR06 0 0 0

LL00001190 INCORPORATE PUBLIC COMMENTS FROM EE/CA 17APR06 24APR06 6 6 0

LL00001200 RELEASE PREPARATION 25APR06 01MAY06 5 5 0

LL00001210 CERTIFICATION MEETING 02MAY06 02MAY06 1 1 0

LL00001220 INCORPORATE COMMENTS FROM CERT MEETING 03MAY06 04MAY06 2 2 0

LL00001230 ISSUE Action Memorandum (D1) TO DOE 04MAY06 0 0 0

LL00001240 DOCUMENT TRANSMITTAL 05MAY06 11MAY06 5 5 0

LL00001250 ISSUE Action Memorandum TO EPA/KY (D1) 11MAY06 0 0 0

LL00001260 EPA/KY REVIEW D1 Action Memorandum 12MAY06 12JUN06 21 21 0

LL00001270 INCORPORATE COMMENTS 13JUN06 26JUN06 10 10 0
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LL00001280 RELEASE PREPARATION 27JUN06 28JUN06 2 2 0

LL00001290 CERTIFICATION MEETING 29JUN06 29JUN06 1 1 0

LL00001300 INCORPORATE COMMENTS 30JUN06 05JUL06 2 2 0

LL00001310 ISSUE Action Memorandum (D2) TO DOE 05JUL06 0 0 0

LL00001320 DOCUMENT TRANSMITTAL 06JUL06 12JUL06 5 5 0

LL00001330 ISSUE Action Memorandum TO EPA/KY (D2) 12JUL06 0 0 0

LL00001340 EPA/KY REVIEW AND APPROVE Action Memorandum 13JUL06 10AUG06 21 21 0

LL00001350 DOE RECEIVE EPA/KY APPROVAL OF AM 10AUG06 0 0 0

LL00001360 Action Memorandum SIGNATURE 11AUG06 08SEP06 20 20 0

LL00001370 ISSUE SIGNED Action Memorandum TO EPA/KDEP 08SEP06 0 0 0

LL00001380 EPA/KDEP Action Memorandum SIGNATURE 11SEP06 09OCT06 21 21 0

LL00001390 EPA/KDEP RETURN SIGNED Action Memorandum 09OCT06 0 0 0

04.01.01.19.04  Remedial Actions

3RAWP  Removal Action Work Plan

LL00000250 PROCURE SEDIMENT BASIN REMOVAL ACTION WORK PLAN 12MAY06 12JUN06 21 21 0

LL00000500 REMOVAL ACTION WORK PLAN 13JUN06 09APR07 205* 205* 0

LL00000510 PREPARE REMOVAL ACTION WORK PLAN 13JUN06 20SEP06 69 69 0

LL00000512 INTERNAL REVIEW (D0) RAWP 21SEP06 11OCT06 15 15 0

LL00000514 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12OCT06 01NOV06 15 15 0

LL00000520 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 01NOV06 0 0 0

LL00000530 DOE REVIEW OF REMOVAL ACTION WORK PLAN 02NOV06 01DEC06 20 20 0

LL00000540 CONSOLIDATE COMMENTS/RESPONSE 04DEC06 05DEC06 2 2 0

LL00000550 COMMENT RESOLUTION MEETING 06DEC06 06DEC06 1 1 0

LL00000560 INCORPORATE COMMENTS 07DEC06 18DEC06 8 8 0

LL00000570 RELEASE PREPARATION 19DEC06 20DEC06 2 2 0

LL00000580 CERTFICATION MEETING 21DEC06 21DEC06 1 1 0

LL00000590 INCORPORATE COMMENTS 22DEC06 27DEC06 2 2 0

LL00000600 ISSUE RAWP (D1) TO DOE 27DEC06 0 0 0

LL00000610 DOCUMENT TRANSMITTAL 28DEC06 04JAN07 5 5 0

LL00000620 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 04JAN07 0 0 0

LL00000630 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 05JAN07 05FEB07 21 21 0

LL00000640 INCORPORATE COMMENTS 06FEB07 19FEB07 10 10 0

LL00000650 RELEASE PREPARATION 20FEB07 26FEB07 5 5 0

LL00000660 CERTIFICATION MEETING 27FEB07 27FEB07 1 1 0

LL00000670 INCORPORATE COMMENTS 28FEB07 01MAR07 2 2 0

LL00000680 ISSUE RAWP (D2) TO DOE 01MAR07 0 0 0

LL00000690 DOCUMENT TRANSMITTAL 02MAR07 08MAR07 5 5 0

LL00000700 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 08MAR07 0 0 0

LL00000710 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 09MAR07 09APR07 21 21 0

LL00000720 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 09APR07 0 0 0

4RA11  Sediment Basin Outfall 11

LL00000971 PROCURE SEDIMENT BASIN CONSTRUCTION 27NOV06 12MAR07 72 72 0

LL00000990 SUBMITTALS 13MAR07 11APR07 21 21 0

LL00000991 READINESS REVIEW 12APR07 18APR07 5 5 0

LL00000960 SEDIMENT BASIN OUTFALL 11 19APR07 07APR08 242* 242* 0

LL00000970 MOBILIZATION 19APR07 21JUN07 45 45 0
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LL00000980 START FIELD WORK 19APR07 0 0 0

LL00000992 SITE PREPARATION 22JUN07 24JUL07 21 21 0

LL00000993 EXCAVATION OF BASIN 25JUL07 19OCT07 62 62 0

LL00000995 INSTALL LIGHTING 25JUL07 22AUG07 21 21 0

LL00001001 DEVELOP AND APPROVE WASTE PACKAGES 25JUL07 14DEC07 100 100 0

LL00000994 INSTALL LINER AND PIPES 22OCT07 20DEC07 42 42 0

LL00000999 SPILLWAY INSTALLATION 22OCT07 09NOV07 15 15 0

LL00001002 APPROVAL OF WASTE PACKAGES 17DEC07 17DEC07 1 1 0

LL00001003 DISPOSAL OF IDW 18DEC07 12MAY08 100 100 0

LL00001023 DISPOSAL OF IDW (Envirocare) 18DEC07 12MAY08 100 100 0

LL00000996 INSTALL FENCE 21DEC07 15JAN08 15 15 0

LL00000997 INSTALL MAINTENANCE ROAD 16JAN08 06FEB08 15 15 0

LL00001004 SITE RESTORATION 07FEB08 06MAR08 21 21 0

LL00001005 DEMOBILIZATION 07MAR08 07APR08 21 21 0

4RA8  Sediment Basin Outfall 8

LL00001009 SUBMITTALS 22JUN07 24JUL07 21 21 0

LL00001010 READINESS REVIEW 25JUL07 31JUL07 5 5 0

LL00001006 SEDIMENT BASIN OUTFALL 8 01AUG07 28OCT08 313* 313* 0

LL00001007 MOBILIZATION 01AUG07 03OCT07 45 45 0

LL00001008 START FIELD WORK 01AUG07 0 0 0

LL00001011 SITE PREPARATION 04OCT07 01NOV07 21 21 0

LL00001012 EXCAVATION OF BASIN 02NOV07 05FEB08 62 62 0

LL00001013 CONSTRUCT STRUCTURES 06FEB08 02MAY08 62 62 0

LL00001018 DEVELOP AND APPROVE WASTE PACKAGES 06FEB08 26JUN08 100 100 0

LL00001014 POUR CONCRETE RETAINING WALL 20FEB08 29MAY08 70 70 0

LL00001015 POUR CONTRETE BARRIER WALL 05MAY08 23MAY08 15 15 0

LL00001016 INSTALL PUMP STATION 27MAY08 24JUN08 21 21 0

LL00001028 INSTALL PIPING/PUMPS 27MAY08 16JUN08 15 15 0

LL00001017 INSTALL LIGHTING 25JUN08 17JUL08 15 15 0

LL00001019 APPROVAL OF WASTE PACKAGES 27JUN08 27JUN08 1 1 0

LL00001020 DISPOSAL OF IDW 30JUN08 19NOV08 100 100 0

LL00001024 DISPOSAL OF IDW (Envirocare) 30JUN08 19NOV08 100 100 0

LL00001026 INSTALL FENCE 18JUL08 07AUG08 15 15 0

LL00001027 INSTALL MAINTENANCE ROAD 08AUG08 28AUG08 15 15 0

LL00001021 SITE RESTORATION 29AUG08 29SEP08 21 21 0

LL00001022 DEMOBILIZATION 30SEP08 28OCT08 21 21 0

LL00001000 SEDIMENT BASIN FIELD WORK COMPLETE 28OCT08 0 0 0

5PCR  Post Construction Report

LL00011250 SEDIMENT BASIN POST CONSTRUCTION REPORT 04SEP08 31JUL09 227* 227* 0

LL00011260 PREPARE POST CONSTRUCTION REPORT 04SEP08 26NOV08 60 60 0

LL00001262 INTERNAL REVIEW (D0) PCR 01DEC08 19DEC08 15 15 0

LL00001264 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 22DEC08 14JAN09 15 15 0

LL00011270 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 14JAN09 0 0 0

LL00011280 DOE REVIEW POST CONSTRUCTION REPORT 15JAN09 13FEB09 21 21 0

LL00011290 CONSOLIDATE COMMENTS/RESPONSE 16FEB09 20FEB09 5 5 0

LL00011300 COMMENT RESOLUTION MEETING 23FEB09 23FEB09 1 1 0
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LL00011310 DOCUMENT REVISION 24FEB09 24MAR09 21 21 0

LL00011320 RELEASE PREPARATION 25MAR09 31MAR09 5 5 0

LL00011330 CERTIFICATION MEETING 01APR09 01APR09 1 1 0

LL00011340 INCORPORATE COMMENTS 02APR09 03APR09 2 2 0

LL00011350 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 03APR09 0 0 0

LL00011360 TRANSMITTAL OF DOCUMENT 06APR09 13APR09 5 5 0

LL00011370 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 13APR09 0 0 0

LL00011380 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 14APR09 12MAY09 21 21 0

LL00011390 INCORPORATE EPA/KDEP COMMENTS 13MAY09 11JUN09 21 21 0

LL00001400 RELEASE PREPARATION 12JUN09 18JUN09 5 5 0

LL00001410 CERTIFICATION MEETING 19JUN09 19JUN09 1 1 0

LL00001420 INCORPORATE COMMENTS 22JUN09 23JUN09 2 2 0

LL00001430 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 23JUN09 0 0 0

LL00001440 DOCUMENT TRANSMITTAL 24JUN09 30JUN09 5 5 0

LL00001450 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 30JUN09 0 0 0

LL00001460 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 01JUL09 31JUL09 21 21 0

LL00011470 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 31JUL09 0 0 0

04.01.01.19.05

3RAWP  Removal Action Work Plan

LL00002000 PROCURE NSDD REMOVAL ACTION WORK PLAN 09OCT07 06NOV07 21 21 0

LL00002010 REMOVAL ACTION WORK PLAN 07NOV07 03SEP08 205* 205* 0

LL00002020 PREPARE REMOVAL ACTION WORK PLAN 07NOV07 19FEB08 69 69 0

LL00002030 INTERNAL REVIEW (D0) RAWP 20FEB08 11MAR08 15 15 0

LL00002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12MAR08 02APR08 15 15 0

LL00002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 02APR08 0 0 0

LL00002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 03APR08 30APR08 20 20 0

LL00002070 CONSOLIDATE COMMENTS/RESPONSE 01MAY08 02MAY08 2 2 0

LL00002080 COMMENT RESOLUTION MEETING 05MAY08 05MAY08 1 1 0

LL00002090 INCORPORATE COMMENTS 06MAY08 15MAY08 8 8 0

LL00002100 RELEASE PREPARATION 16MAY08 19MAY08 2 2 0

LL00002110 CERTFICATION MEETING 20MAY08 20MAY08 1 1 0

LL00002120 INCORPORATE COMMENTS 21MAY08 22MAY08 2 2 0

LL00002130 ISSUE RAWP (D1) TO DOE 22MAY08 0 0 0

LL00002140 DOCUMENT TRANSMITTAL 23MAY08 30MAY08 5 5 0

LL00002150 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 30MAY08 0 0 0

LL00002160 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 02JUN08 30JUN08 21 21 0

LL00002170 INCORPORATE COMMENTS 01JUL08 16JUL08 10 10 0

LL00002180 RELEASE PREPARATION 17JUL08 23JUL08 5 5 0

LL00002190 CERTIFICATION MEETING 24JUL08 24JUL08 1 1 0

LL00002200 INCORPORATE COMMENTS 25JUL08 28JUL08 2 2 0

LL00002210 ISSUE RAWP (D2) TO DOE 28JUL08 0 0 0

LL00002220 DOCUMENT TRANSMITTAL 29JUL08 04AUG08 5 5 0

LL00002230 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 04AUG08 0 0 0

LL00002240 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 05AUG08 03SEP08 21 21 0

LL00002250 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 03SEP08 0 0 0
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4RAA  Excavation of Ditches

LL00002260 PROCURE EXCAVATION OF NSDD 02JUN08 12SEP08 72 72 0

LL00002301 INFRASTRUCTURE Remob 02JUN08 06JUN08 5 5 0

LL00002302 INFRASTRUCTURE SSA Clearing/Remove top 4" 09JUN08 12JUN08 4 4 0

LL00002303 INCFRASTRUCTURE SSA Utilities 13JUN08 23JUN08 7 7 0

LL00002304 INFRASTRUCTURE SSA Septic System 13JUN08 26JUN08 10 10 0

LL00002305 INFRASTRUCTURE SMSA Clearing 13JUN08 16JUN08 2 2 0

LL00002306 INFRASTRUCTURE SMSA DGA Entrance 13JUN08 16JUN08 2 2 0

LL00002307 INFRASTRUCTURE SMSA Fencing and Grounding 13JUN08 19JUN08 5 5 0

LL00002308 INFRASTRUCTURE NMSA Clearing 17JUN08 17JUN08 1 1 0

LL00002309 INFRASTRUCTURE NMSA DGA Entrances 17JUN08 18JUN08 2 2 0

LL00002311 INFRASTRUCTURE NMSA Fencing and Grounding 18JUN08 26JUN08 7 7 0

LL00002312 INFRASTRUCTURE Seeding and Mulching all areas 19JUN08 14JUL08 16 16 0

LL00002313 INFRASTRUCTURE SSA Geotextile fabric and DGA 27JUN08 07JUL08 5 5 0

LL00002314 INFRASTRUCTURE SSA Fencing 02JUL08 15JUL08 8 8 0

LL00002315 INFRASTRUCTURE Demob 16JUL08 22JUL08 5 5 0

LL00002331 READINESS REVIEW 14OCT08 20OCT08 5 5 0

LL00002270 EXCAVATION OF NSDD SECTIONS 3-5 21OCT08 20MAY10 395* 395* 0

LL00002290 FIELD WORK START 21OCT08 0 0 0

LL00002329 MOBILIZATION 21OCT08 22JAN09 62 62 0

LL00002316 EXCAVATION/BACKFILL OF SECTION 3 23JAN09 28APR09 67 67 0

LL00002317 WASTE MANAGEMENT OF SECTIONS 3, 4, & 5 23JAN09 28DEC09 233 233 0

LL00002319 EXCAVATION/BACKFILL OF SECTION 4 29APR09 28MAY09 21 21 0

LL00002321 EXCAVATION/BACKFILL OF SECTION 5 29MAY09 24NOV09 125 125 0

LL00002318 DEVELOP AND APPROVE WASTE PACKAGES 14SEP09 10DEC09 62 62 0

LL00002322 DEMOBILIZATION 25NOV09 26FEB10 62 62 0

LL00002327 DISPOSAL OF IDW 29DEC09 20MAY10 100 100 0

LL00002328 DISPOSAL OF IDW (Envirocare) 29DEC09 20MAY10 100 100 0

LL00002310 NSDD SECTIONS 3-5 EXCAVATION COMPLETE 20MAY10 0 0 0

5PCR  Post Construction Report

LL00002320 NSDD POST CONSTRUCTION REPORT 26MAR10 09FEB11 218* 218* 0

LL00002330 PREPARE POST CONSTRUCTION REPORT 26MAR10 21JUN10 60 60 0

LL00002340 INTERNAL REVIEW (D0) PCR 22JUN10 14JUL10 15 15 0

LL00002350 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 15JUL10 04AUG10 15 15 0

LL00002360 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 04AUG10 0 0 0

LL00002370 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 05AUG10 02SEP10 21 21 0

LL00002380 CONSOLIDATE COMMENTS/RESPONSE 03SEP10 10SEP10 5 5 0

LL00002390 COMMENT RESOLUTION MEETING 13SEP10 13SEP10 1 1 0

LL00002400 DOCUMENT REVISION 14SEP10 29SEP10 12 12 0

LL00002410 RELEASE PREPARATION 30SEP10 06OCT10 5 5 0

LL00002420 CERTIFICATION MEETING 07OCT10 07OCT10 1 1 0

LL00002430 INCORPORATE COMMENTS 08OCT10 11OCT10 2 2 0

LL00002440 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 11OCT10 0 0 0

LL00002450 TRANSMITTAL OF DOCUMENT 12OCT10 18OCT10 5 5 0

LL00002460 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 18OCT10 0 0 0

LL00002470 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 19OCT10 16NOV10 21 21 0
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LL00002480 INCORPORATE EPA/KDEP COMMENTS 17NOV10 17DEC10 21 21 0

LL00002490 RELEASE PREPARATION 20DEC10 28DEC10 5 5 0

LL00002500 CERTIFICATION MEETING 29DEC10 29DEC10 1 1 0

LL00002510 INCORPORATE COMMENTS 30DEC10 31DEC10 2 2 0

LL00002520 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 31DEC10 0 0 0

LL00002530 DOCUMENT TRANSMITTAL 04JAN11 10JAN11 5 5 0

LL00002540 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 10JAN11 0 0 0

LL00002550 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 11JAN11 09FEB11 21 21 0

LL00002560 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 09FEB11 0 0 0

04.01.01.19.06

3RAWP  Removal Action Work Plan

LL00002590 PROCURE OUTFALL DITCHES REMOVAL ACTION WORK PLAN 09MAR09 06APR09 21 21 0

LL00002600 REMOVAL ACTION WORK PLAN 07APR09 02FEB10 205* 205* 0

LL00002610 PREPARE REMOVAL ACTION WORK PLAN 07APR09 16JUL09 69 69 0

LL00002620 INTERNAL REVIEW (D0) RAWP 17JUL09 06AUG09 15 15 0

LL00002630 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 07AUG09 27AUG09 15 15 0

LL00002640 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 27AUG09 0 0 0

LL00002650 DOE REVIEW OF REMOVAL ACTION WORK PLAN 28AUG09 25SEP09 20 20 0

LL00002660 CONSOLIDATE COMMENTS/RESPONSE 28SEP09 29SEP09 2 2 0

LL00002670 COMMENT RESOLUTION MEETING 30SEP09 30SEP09 1 1 0

LL00002680 INCORPORATE COMMENTS 01OCT09 12OCT09 8 8 0

LL00002690 RELEASE PREPARATION 13OCT09 14OCT09 2 2 0

LL00002700 CERTFICATION MEETING 15OCT09 15OCT09 1 1 0

LL00002710 INCORPORATE COMMENTS 16OCT09 19OCT09 2 2 0

LL00002720 ISSUE RAWP (D1) TO DOE 19OCT09 0 0 0

LL00002730 DOCUMENT TRANSMITTAL 20OCT09 26OCT09 5 5 0

LL00002740 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 26OCT09 0 0 0

LL00002750 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 27OCT09 24NOV09 21 21 0

LL00002760 INCORPORATE COMMENTS 25NOV09 10DEC09 10 10 0

LL00002770 RELEASE PREPARATION 11DEC09 17DEC09 5 5 0

LL00002780 CERTIFICATION MEETING 18DEC09 18DEC09 1 1 0

LL00002790 INCORPORATE COMMENTS 21DEC09 22DEC09 2 2 0

LL00002800 ISSUE RAWP (D2) TO DOE 22DEC09 0 0 0

LL00002810 DOCUMENT TRANSMITTAL 23DEC09 31DEC09 5 5 0

LL00002820 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 31DEC09 0 0 0

LL00002830 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 04JAN10 02FEB10 21 21 0

LL00002840 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 02FEB10 0 0 0

4RAA  Excavation of Ditches

LL00002850 PROCURE OUTFALL DITCHES EXCAVATION 27OCT09 11FEB10 72 72 0

LL00002860 OUTFALL DITCHES EXCAVATION 12FEB10 20JAN12 484* 484* 0

LL00002870 MOBILIZATION 12FEB10 21JUN10 90 90 0

LL00002880 FIELD WORK START 12FEB10 0 0 0

LL00002890 EXCAVATION OF OUTFALL DITCH 1 12FEB10 11AUG10 125 125 0

LL00003220 WASTE MANAGEMENT 12FEB10 27JUN11 344 344 0

LL00003170 EXCAVATION OF OUTFALL DITCH 15 12AUG10 11FEB11 125 125 0

LL00003210 REPLACEMENT OF STORM SEWER PIPE 12AUG10 11FEB11 125 125 0
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LL00003180 EXCAVATION OF OUTFALL DITCH 8 14FEB11 14MAR11 21 21 0

LL00003190 EXCAVATION OF OUTFALL DITCH 16 15MAR11 12MAY11 42 42 0

LL00003230 DEVELOPMENT AND APPROVAL OF WASTE PACKAGES 06APR11 06JUL11 62 62 0

LL00003200 EXCAVATION OF OUTFALL DITCH 10 13MAY11 13JUN11 21 21 0

LL00003231 SECONDARY DITCHES 13MAY11 14JUL11 42 42 0

LL00003251 DEMOBILIZATION 15JUL11 12AUG11 21 21 0

LL00003240 DISPOSAL OF IDW 21JUL11 20JAN12 125 125 0

LL00003241 DISPOSAL OF IDW (Envirocare) 21JUL11 20JAN12 125 125 0

LL00003242 DISPOSAL OF IDW (Nevtest) 21JUL11 20JAN12 125 125 0

LL00002900 OUTFALL DITCHES EXCAVATION COMPLETE 20JAN12 0 0 0

4RAR  Removal Action Report

LL00002910 SWOU REMOVAL ACTION REPORT 23JAN12 13DEC12 227* 227* 0

LL00002920 PREPARE REMOVAL ACTION REPORT 23JAN12 16APR12 60 60 0

LL00002930 INTERNAL REVIEW (D0) RAR 17APR12 07MAY12 15 15 0

LL00002940 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 08MAY12 29MAY12 15 15 0

LL00002950 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 29MAY12 0 0 0

LL00002960 DOE REVIEW DRAFT REMOVAL ACTION REPORT 30MAY12 27JUN12 21 21 0

LL00002970 CONSOLIDATE COMMENTS/RESPONSE 28JUN12 06JUL12 5 5 0

LL00002980 COMMENT RESOLUTION MEETING 09JUL12 09JUL12 1 1 0

LL00002990 DOCUMENT REVISION 10JUL12 07AUG12 21 21 0

LL00003000 RELEASE PREPARATION 08AUG12 14AUG12 5 5 0

LL00003010 CERTIFICATION MEETING 15AUG12 15AUG12 1 1 0

LL00003020 INCORPORATE COMMENTS 16AUG12 17AUG12 2 2 0

LL00003030 ISSUE REMOVAL ACTION REPORT (D1) TO DOE 17AUG12 0 0 0

LL00003040 TRANSMITTAL OF DOCUMENT 20AUG12 24AUG12 5 5 0

LL00003050 ISS DRAFT REMOVAL ACTION RPT TO EPS/KDEP (D1) 24AUG12 0 0 0

LL00003060 EPA/KDEP REVIEW DRAFT REMOVAL ACTION REPORT 27AUG12 25SEP12 21 21 0

LL00003070 INCORPORATE EPA/KDEP COMMENTS 26SEP12 24OCT12 21 21 0

LL00003080 RELEASE PREPARATION 25OCT12 31OCT12 5 5 0

LL00003090 CERTIFICATION MEETING 01NOV12 01NOV12 1 1 0

LL00003100 INCORPORATE COMMENTS 02NOV12 05NOV12 2 2 0

LL00003110 ISSUE REMOVAL ACTION REPORT (D2) TO DOE 05NOV12 0 0 0

LL00003120 DOCUMENT TRANSMITTAL 06NOV12 12NOV12 5 5 0

LL00003130 ISSUE FNL REMOVAL ACTION RPT TO EPA/KDEP (D2) 12NOV12 0 0 0

LL00003140 EPA/ KDEP REVIEW FINAL REMOVAL ACTION REPORT 13NOV12 13DEC12 21 21 0

LL00003150 EPA/KDEP APPROVE FINAL REMOVAL ACTION RPT 13DEC12 0 0 0

LL00003160 SWOU PROJECT COMPLETE 13DEC12 0 0 0
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